LOG DATE	DANVILLE NH BUILDING COMI ACTION	RESPONSIBILITY	TARGET DATE	STATUS/COMMENTS
6/17/23	Discuss previous Hersey RD layout mark-ups with Jim Bradbury	Paul Pazolt	6/17/23	Done. Mark-ups available
6/17/23	Send Atkinson PD Presentation to Paul Pazolt	Dennis Griffiths	6/17/23	Done
6/17/23	Send Civic Ready alert to team: BC July meeting schedule	Dennis Griffiths	6/18/23	Done
6/17/23	Comaprison Study: Hersey Rd/Atkinson NH PD layouts	Paul Pazolt	6/23/23	Done
6/17/23	Schedule meeting with Danville PD: Layout review/mark-ups	Paul Pazolt	6/23/23	Done
6/17/23	Schedule meeting with Charter Brothers: Layout discussion, next steps	Wade Parsons	Before Jul Mtg	Done
6/17/23	Request Cost trends through 2028 from Charters Brothers	Paul Pazolt	Before Jul Mtg	Done
7/17/23	Send Paul funding documents presented at July Meeting	Dennis Griffiths	7/18/23	Done
7/17/23	Obtain original 2020 population study, latest town master plan	Paul Pazolt	9/11/23	Done. 2022 Master Plan addresses growth
7/17/23	Send Joshua town owned land list	Paul Pazolt	7/18/23	Done
7/17/23	Scrub town owned land list, possible land donations	Josh M./Paul P.	8/29/23	Done
	Obtain Charters Brothers revised floor layout/Est. Costs	Paul Pazolt	8/29/23	Done
	Obtain building structure cost information: Steel, Modular	Jim Bradbury	9/11/23	Done
	Send evaluation matrix/instructions to committee	Paul Pazolt	9/1/23	Done
	Send updated evaluation matrix/instructions to committee	Paul Pazolt	10/11/23	Done
	Finalize a market plan for residents - Flyers, distribution, timing, costs	Noel G, Paul P	11/1/23	Open - Target Date TBD
	Present first pass BOS presentation to committee	Paul Pazolt	11/1/23	Done
	Create/ Present Thumb Drive - Building Committee Documents	Paul Pazolt	11/1/23	Open - Present at Next Meeting
11/1/23	Update BOS Video Presentation/Create Committee Report	Paul Pazolt	11/15/23	Open
FOEND				
EGEND	Chadad Groop - Daga			
	Shaded Green = Done			